Table of Contents

Foreword
Keynote Session: *Contracting Lessons Learned in Iraq*, Dr. Kenneth Oscar
Table of Contents (this document)

TRANSACTIONS

Claims and Dispute Resolution (CDR) Track

CDR01 *False Claims On Public Projects: Don't Bet Your Business On It*, Kayhan Fatemi; Matthew J. Lankenau, CCE
CDR03 *Constructive Acceleration: Waking the Sleeping Giant*, Thomas F. Peters, PE
CDR05 *Proving Causation*, Paul E. Makris, PE
CDR06 *Spearin Doctrine's Effect on A/E Construction Process*, Jean-Paul Prentice, CCE
CDR07 *Continuous Delay Measurement and the Role of Daily Delay Values*, Robert Seals
CDR09 *Calculating Imaginary Numbers: Time Quantification in Acceleration*, John C. Livengood; Christopher R. Bryant
CDR10 *Loss of Learning in Disruption Claims*, David A. Norfleet, CCC
CDR11 *The Real Cost of Mitigating Delays*, John J. Ciccarelli, PE CCE
CDR12 *Eichleay Update*, Paul E. Makris, PE
CDR13 *Cost Validation Methodology: New Systems Implementation*, Jack W. Harris
CDR16 *Going the Extra Mile*, Walter Bauer, P.Eng.
CDR17 *Partnering Construction Contracts: A Conflict Avoidance Process*, Richard B. Fisher
CDR18 *Is Noncritical Progress Critical?*, William R. Zollinger, III, PE; Timothy T. Calvey, PE
CDR20 *Rules of Engagement for Construction Claims*, Philip D. Barnard, PE

Cost/Schedule Control (CSC) Track

CSC01 *Essentials of Cost Management*, Scott Cullen
CSC03 *Impacts of Modifications to the Change Order Process*, G. Steve Gardner, PE; Roy W. Block
CSC05 *Department of Energy/Savannah River Site Productivity Measurement and Continuous Improvement*, Richard A. Selg, CCE; Donald C. Thomas, PE
CSC06 *Identifying Risks and Opportunities Using EAC*, H. Lance Stephenson, CCC
CSC07 *The Basics of Earned Value Management*, Stephen P. Warhoe, PE CCE
CSC08 *Contingency! Who Owns and Manages It?*, Peter W. Ripley, CCC
CSC09 *Improving Cost Control for Skeptical Managers*, Morris E. Fleishman, PE CCE
CSC12 *Cost Management*, Allen C. Hamilton, CCE
CSC14 *Reviewing the Assumptions Behind Performance Indexes*, Jan Evensmo; Jan Terje Karlsen
CSC15 *Get Out of the Office!*, Timothy D. Earith, CCC
CSC16 *Earned Value Probabilistic Forecasting Using Monte Carlo Simulation*, Ricardo Viana Vargas

Professional Development (DEV) Track

DEV04 Construction Trends and the Cost Engineer, Talal Abi-Karam, PE CCE

Estimating Track (EST) Track

EST01 *Collaborative Estimating*, Waymon D. Lofton; Michael Douglas Monteith
EST02 *Reliability and Accuracy of Estimates*, Steven G.J. Boeschoten
EST03 *Exploring Techniques for Contingency Setting*, Scott E. Burroughs; Gob Juntima
EST04 *Cost of Quality*, Valerie G. Venters, CCC
EST05 *Developing Estimating Models*, James D. Whiteside, II, PE
EST06 *Cost Trending throughout the Design Phase*, Peter R. Bredehoeft, Jr.
EST07 *Experiences with Front-End Integrated Estimating Tools*, Albert van der Werf, CCE
EST08 *Quantifying Disruption through Simulation and Heuristics*, Kenneth G. Cooper; Kimberly Sklar Reichelt; Jonathan Moore
EST09 *Competitive Bidding for Highway Construction Projects*, Robert H. Harbuck, PE CCE
EST11 *Post Bid Analysis for Public Works Projects*, Scott Downing

EST12 *Mid-Lot for FRP Bridge Decks Cost Estimation*, Sidharta Sahirman; Robert C. Creese, PE CCE; Hota Ganga Rao; Bina R. Setyawati
EST13 *Cost Engineering and Homeland Security*, Gideon Samid, PE
EST14 *The Cost Estimator's Dilemma*, Melvin W. Perrott, CCE
EST15 *Interactive Roadmap to Conceptual Cost Estimating*, Christopher L. Kinney; Nathalie Soubiran
EST16 *Cost Models of Highway Bridge Rehabilitation*, John O. Sobanjo

Global Projects (INT) Track

INT01 *Project Risk Identification and Management*, Mark W. Cohen, PE; Glen R. Palmer
INT02 *2003 Japanese Chemical Plant Cost Trends*, Yoshimi Saito
INT03 *Charting a Successful Global Dispute Resolution*, Osmond F. Belcher
INT05 *Beyond the Bar: Scheduling Preliminary Engineering and Launching a New Project*, Richard D. Smith, PE CCE
INT06 *Performance Measurement in the UK Construction Industry*, Joe Martin
INT07 *Construction and Corruption in Developing Regions*, Enno Koehn, PE; Ranjit K. Tandoor
INT08 *Cost-Effective Reinforced Concrete Structural Systems*, Shengping Li; Robert Tiong
INT09 *Cost Risk Management in West Rail Project of Hong Kong*, Chen Hua; Hao Guilin; S. W. Poon; F. F. Ng

IT/IM in Project and Cost Management (IT) Track

IT02 *Database for Elemental Cost Planning*, Joe Martin
IT03 *Supplementing Accounting Systems for Project Cost Management*, Bud Kohl; Rita Johnson Wuhlke
IT05 *Best Value IT Procurement for Construction Organizations*, Srinath Perera; Gayani I. Karunasena
IT06 *Software for Optimizing Protection of Constructed Facilities*, Amy S. Rushing; Chi Leng; Robert E. Chapman; Harold E. Marshall

Project Management (PM) Track

PM01 *Planning/Control of Professional Staff Resources*, Harry W. Jarnagan, PE CCE
PM02 *Accelerating Change in Construction Project Delivery*, George F. Jergeas, P.Eng.
PM03 *Project Management Process and Action Plans*, Kul B. Uppal, PE
PM04 *Design/Build Selection Process: Art or Science?*, Talal Abi-Karam, PE CCE
PM06 *Project Controls Unplugged*, Gary E. Chase; Victoria A. Flores, CCE
PM07 *Characterizing Project Performance with Quantified Indices*, Parviz F. Rad, PE CCE; Ginger Levin
PM08 *Cost, Quality and Sarbanes Oxley*, Rodney B. Adams, CCE
PM09 *Best Practices in Cost Engineering*, Nick J. Lavingia, PE
PM10 *Prepare a Stress-Free Project Final Report*, Mark T. Chen, PE CCE
PM11 *Design-Build Delivery System on Trial*, Sami Fahmy, P.Eng.; George F. Jergeas, P.Eng.
PM12 *Project Controls for Mixed-Use Projects*, Patrick L. Bronner, PE CCE
PM14 *Playing Games*, Edmond Condon, P.Eng.; Francis T. Hartman, P.Eng.
PM15 *Staffing Problems on Large Construcion Projects*, Frank F. Moynihan, CCC
PM16 *Factors Affecting Design-Build for Laboratory Projects*, Roger A. Stutz, CCE
PM18 *A Preconstruction Foundation for Design-Build Success*, Byron J. Law, CCC
PM19 *Systematic Contract Change Review*, Mark C. Sanders, PE CCE
PM20 *Practical Control Methods for Large Programs*, Dave Draper
PM21 *Exploring Data to Detect Project Problems*, Mark D. Steele, PE CCE; William A. Huber
PM22 *Value Cost Management*, James W. Hudson; Stephen P. Hudson

Planning and Scheduling (PS) Track

PS02 *Determining the Actual Critical Path*, Ronald M. Winter
PS07 *Project Planning - Then Scheduling*, Edward E. Douglas, III, CCC
PS08 *Let's Scrap the Precedence Diagramming Method*, Earl T. Glenwright, Jr.
PS09 *"Enhanced" PDM - Concepts and Benefits*, Scott C. Herold, PE
PS10 *Contractor's Schedule Submittal: Catch-22*, Earl T. Glenwright, Jr.

Decision and Risk Management (RISK) Track

RISK01 *Risk Assessments: Value of the Process*, Christopher P. Caddell, PE; Sherri R Crepinsek; Gerald P. Klanac

RISK02 *Risk Management in IT Implementation: A Human Factor*, Wayne S. Magro; William T. Kellow
RISK03 *Do We Truly Understand Project Risk?*, Stephen L. Cabano
RISK04 *Contingency Misuse and other Risk Management Pitfalls*, Iqbal Noor, PE CCE; Robert L. Tichacek, PE
RISK05 *Simplified Risk Assessment for Construction Clients*, William J. Bender, PE
RISK07 *Risk Management on Research and Development Projects*, Steven W. Wageman, CCC
RISK08 *Quantifying Pavement Life Cycle Cost Inflation Uncertainty*, Douglas D. Gransberg, PE CCE; James Diekmann
RISK10 *Quantifying the Benefits of Sustainable Buildings*, Benson Kwong, PE CCE
RISK11 *Managing Design-Build Project Security Issues Risk*, Gayla M. Badillo-Kwiatkowski, ICC; Douglas D. Gransberg, PE CCE
RISK12 *Budgeting School Construction Projects*, Iftikhar K. Madni, CCE
RISK14 *Portfolio Approach to Program Management*, Robert B. Connors, PE CCE
RISK15 *Neural Networks in the Risk Management of a Project*, Dariusz Skorupka

SKILLS & KNOWLEDGE WORKSHOPS

Skills and Knowledge of Cost Engineering Workshop (SK) Track

SK01 *Skills & Knowledge Workshop - Contracts*, James A. Bent, ECCC
SK02 *Skills & Knowledge Workshop - Estimating*, Charles P. Woodward, PE CCE
SK03 *Skills & Knowledge Workshop - Scheduling*, Donald F. McDonald, Jr., PE CCE
SK04 *Skills & Knowledge Workshop - Risk Management*, Michael W. Curran
SK05 *Skills & Knowledge Workshop - Cost Control*, Joseph J. Orczyk, PE CCE

Author Index
Title & Copyright Notice

MISC

2004 Annual Meeting Brochure
2004 Annual Meeting Exhibitors
2004 Annual Meeting Sponsors
2005 Annual Meeting - Call for Papers
AACE Publications
Total Cost Management (TCM) Framework
Corporate Sponsorship Program
Membership Application
Member+Plus Program
Distance Learning
Approved Education Provider
The Guide to CCC/CCE Certification
The Guide to ICC Certification
PSP Certification Brochure